



BigBlueButton Committers Meeting

2011-09-26

- In attendance
 - Denis Zgonganin
 - Fred Dixon
 - Richard Alam
 - Tiago Jacobs
- Absent
 - Jeremy Thomerson

- Add two new committers

Marcos Carlderon

- **Marcos Carlderon**

- Has worked with Richard for over a year now on implementing record and playback, including updates to the APIs and integration with Matterhorn.
- Marcos has posted over one hundred messages to bigbluebutton-dev.
- Marcos is employed by Blindside Networks.

GitHub profile: <https://github.com/markoscalderon>

Felipe Cecagno

- **Felipe Cecagno**

- He is working on the GT-Mconf project to create an Android client with BigBlueButton. He is a student at the Institute of Computer PRAVIA UFRGS, Brazil.
- Created video dock and now working on shared notes
- Felipe has posted over sixty messages in bigbluebutton-dev, many of which are helping others in the community.

GitHub profile: <https://github.com/fcecagno>

- Updates on BigBlueButton 0.8-beta

Schedule release for 0.8

- September 12 – 0.8-beta
- Week of September 26 – 0.8-beta-2
- Week of October 3 – 0.8-beta-3 (with VM)
- Release 0.8 in late October if all looks good

- Want to emphasize the need for stability

Three subtle bugs we want to fix

- **Slides upload fails**

- <http://code.google.com/p/bigbluebutton/issues/detail?id=978>

- **Disconnected from voice**

- <http://code.google.com/p/bigbluebutton/issues/detail?id=879>

- **Desktop sharing crash**

- <http://code.google.com/p/bigbluebutton/issues/detail?id=910>

Looking Back

- Looking back: Things we could do better (taken from minutes of 2010-04-07)
 - Need to do more planning
 - Not enough testing
 - Iterations took too long
- How we fared with 0.8
 - Worked to post more specs during 0.8 development cycle
 - Worked to include a broad testing of 0.8-beta
 - Our goal is to shorten dev cycle for upcoming releases (yes, we say this each time :-)

Looking ahead

- Next committers meeting planned after the release of 0.8